



Agenda for Eagleville City Council Meeting

**108 South Main Street
April 23, 2015**

**Eagleville City Hall
7:00 p.m.**

STAFF RECOMMENDATIONS FOR AGENDA ADDITIONS

13) NEW BUSINESS

- c) Approve Change Order #3 with W & O Construction for Contract SOP-12022, adding 35 additional days to the term of the contract.

Change Order

No. 3

Date of Issuance: 04-22-15 Effective Date: 04-22-15

Project: Eagleville Sewer	Owner: City of Eagleville	Owner's Contract No.:
Contract: SOP - 12022	Date of Contract:	
Contractor: W&O Construction	Engineer's Project No.: 09206	

The Contract Documents are modified as follows upon execution of this Change Order:

Description:
Contract Time Extended

Attachments (list documents supporting change):

Letter Dated April 7, 2015 from W& O Construction

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price: \$ 2,849,086.88
Original Contract Times: Working days Calendar days
Substantial completion (days or date): 240
Ready for final payment (days or date): 270

[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 2:
\$ 121,157.00
[Increase] [~~Decrease~~] from previously approved Change Orders No. 1 to No. 2:
Substantial completion (days): 90
Ready for final payment (days): 120

Contract Price prior to this Change Order: \$ 2,970,243.88
Contract Times prior to this Change Order:
Substantial completion (days or date): 330
Ready for final payment (days or date): 390

[Increase] [Decrease] of this Change Order: \$ 0.00
[Increase] [~~Decrease~~] of this Change Order:
Substantial completion (days or date): 35
Ready for final payment (days or date): 35

Contract Price incorporating this Change Order: \$ 2,970,243.88
Contract Times with all approved Change Orders:
Substantial completion (days or date): 365
Ready for final payment (days or date): 425

RECOMMENDED: By: [Signature] Engineer (Authorized Signature)
ACCEPTED: By: _____ Owner (Authorized Signature)
ACCEPTED: By: [Signature] Contractor (Authorized Signature)

Date: April 23, 2015 Date: _____ Date: April 23, 2015

Approved by Funding Agency (if applicable): _____ Date: _____